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IMPLEMENTATION STRATEGY 

Leveraging Investments in Neighborhood Corridors Strategy (LINCS) is an interagency partnership that was created to help 

strengthen several major corridors and enhance the aesthetics and economic vitality of some of Baltimore’s key gateways.  Input 

from residents and stakeholders as well as city agencies have created the framework for the implementation matrix that follows 

for the Liberty Heights Avenue (2100 – 5700 blocks) and Garrison Boulevard (2900 – 3400 blocks) corridors.   The LINCS 

implementation matrix identifies the city agency partners for each action item.  Those agencies include: 

Baltimore City Police Department (BCPD) 

Department of Recreation and Parks (BCRP) 

Baltimore Development Corporation (BDC) 

Baltimore Office of Promotion and the Arts (BOPA) 

Department of General Services (DGS) 

Department Housing and Community Development (DHCD) 

Department of Planning (DOP) 

Department of Transportation (DOT) 

Department of Public Works (DPW) 

Enoch Pratt Free Library (EPFL) 

Forestry Division of the Department of Recreation and Parks (Forestry) 

Maryland Transit Administration (MTA) 

Parking Authority of Baltimore City (PABC) 
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LINCS IMPLEMENTATION STRATEGY 
LIBERTY HEIGHTS AVENUE & GARRISON BOULEVARD CORRIDORS 

 

GOAL: Create corridors that are safe and accessible for multiple modes of transit through an improved street 
design and pedestrian amenities. 

Objective Action Lead +  

Partners 

Time 
Now     1-3 yrs    3-5 yrs    5+yrs 

Notes 

1.1 Improve pedestrian 
safety and access 

Make sure all crosswalks are clearly striped 
and repaint those that are no longer visible.   

DOT 

 

 

 

    

 Identify opportunities to improve pedestrian 
and vehicular safety at the intersection of 
Liberty Heights Avenue and Reisterstown 
Road.  

DOT     Liberty Heights Avenue to 
be resurfaced from Druid 
Park Lake Drive to N. 
Dukeland Street (6/15/21). 

 

Expected to start in Spring 
of 2022.  Linda to find out if 
the repaving can be 
extended up to Rosedale 
Road (10/19/21). 

1.2 Improve bicycle 
safety and access 

Identify opportunities for enhanced bike 
facilities on Liberty Heights Avenue and 
Garrison Boulevard. 

DOT     The Baltimore City 
Separated Bike Lane 
Network Addendum to 2015 
Bike Master Plan Update 
recommends separated 
bike facilities for the entire 
stretch of Liberty Heights. 

 Identify potential motorized scooter drop off 
areas such as the Mondawmin Metro Station, 
BCCC, and Druid Hill Park. 

DOT     DOT to reconsider BCCC 
as a scooter location. 
(2/18/20). 

 Install secure bicycle parking at key 
destinations along the corridors. 

DOT     Bicycle racks can be 
requested at 
https://transportation.baltim
orecity.gov/bikerackrequestf
orm (6/16/20). 

 

1 

http://transportation.baltimorecity.gov/sites/default/files/FINAL_HighRes_Separated%20Bike%20Lane%20Network_4_7%20compressed.pdf
http://transportation.baltimorecity.gov/sites/default/files/FINAL_HighRes_Separated%20Bike%20Lane%20Network_4_7%20compressed.pdf
http://transportation.baltimorecity.gov/sites/default/files/FINAL_HighRes_Separated%20Bike%20Lane%20Network_4_7%20compressed.pdf
http://transportation.baltimorecity.gov/sites/default/files/FINAL_HighRes_Separated%20Bike%20Lane%20Network_4_7%20compressed.pdf
https://transportation.baltimorecity.gov/bikerackrequestform
https://transportation.baltimorecity.gov/bikerackrequestform
https://transportation.baltimorecity.gov/bikerackrequestform
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MOU between DOT and 
MTA to install designated 
scooter parking at West 
Cold Spring and Rogers 
Avenue Metro Stations 
(2/16/21). 

1.3 Enhance the street 
design and 
environment 

Investigate the potential to install a dedicated 
left turn lane and signal on Liberty Heights 
Avenue for vehicles turning on to Garrison 
Boulevard. 

DOT     Incomplete. 

After running the data, DOT 
determined that the location 
does not meet the criteria 
for a left turn signal at this 
time (11/18/19). 

 Plant native perennial plants in the medians 
along Liberty Heights Avenue. 

Forestry 

DOT 

    Incomplete. 

Forestry does not plant 
perennial plants in medians 
but they can target a 
number of tree plantings for 
such sites annually. 

 Prune street trees, including the lower portion 
of trees in the median, to improve visibility for 
pedestrians and motorists. 

Forestry     Via the Proactive 
Neighborhood Pruning 
Program, Forestry will be 
pruning (or removing if the 
tree is dead) all trees above 
5 inches diameter at breast 
height on the 3200-3600 
blocks of Liberty Heights by 
the end of FY’19. 

 Identify opportunities to install stormwater 
treatment practices on Garrison Boulevard. 

DPW 

 

     

 Improve the visibility of street names by 
installing overhead large street name signs and 
cutting back foliage blocking signage. 

DOT 

Forestry 

    Complete. 

New street signs were 
installed in September 
2020. 

 Improve the coordination of timing for the traffic 
signals at Garrison Boulevard and Liberty 
Heights Avenue to improve vehicular 
circulation. 

DOT      

 Complete a traffic calming study on Garrison 
Boulevard from the 2900 block to the 3300 
block and install traffic calming measures 
accordingly. 

DOT     Complete. 

Traffic study completed in 
September. 

Enhancements included: 
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-Pavement marking 
changes 

-Striping and widening 
parking lanes 

-Installation of pedestrian 
refuge areas 

-New striped crosswalks 

-Eliminated 2-way left turn 
lane 

Improved demarcation at 
the intersection of Forest 
Park Avenue & Garrison 
Boulevard 

ADA ramp to be installed in 
front of the library 
(10/20/20). 

 Repair damaged portions of the street on the 
2900 block of Liberty Heights Avenue.  

DOT 

 

    Complete. 

BGE patched the damaged 
areas . 

1.4 Improve the public 
transit experience 

Install digital signage at the Mondawmin Metro 
Station with live tracking of bus and metro 
routes. 

MTA     MTA currently working on a 
project to install digital 
signage for real-time bus 
arrival predictions and other 
system information.  The 
design phase is complete 
with construction estimated 
to start in 2020.  Real time 
information for metro will 
arrive with the new rail cars, 
that is still multiple years 
out. (2/18/20) 

 

Construction is complete for 
the bus tracking at 
Mondawmin Metro Station 
(10/19/21). 

 Ensure bus schedules are posted at transit 
stations and bus stops. 

MTA     MDOT/MTA is working to 
create standard bus stop 
design guidelines to 
standardize which stops 
receive different amenities 
including information boxes. 
Printed schedules and 
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information at information 
kiosks throughout the 
system. Schedule changes 
three times a year.  The 
TransitApp shows 
information in real time. 
MTA working on improving 
frequencies and also using 
real time information to 
influence schedules. 

 

Shelter on Garrison 
Boulevard in front of 
Wayland Village – pole was 
knocked down but the 
schedule wasn’t put back.  
Jamie to check on this 
location (2/16/21). 

 

Infoboxes are up in front of 
the library and Wayland 
Village.  Laurence 
Campbell requeted to have 
one installed at Duvall.  
Glass in shelter was broken 
on Liberty Heights Avenue 
at CCBC or Mondawmin 
(6/15/21). 

 Enhance the Mondawmin Transit Station with 
additional lighting, landscaping, and public art. 

MTA 

BOPA 

    No lighting, landscaping, or 
public art upgrades planned 
at this time. MTA currently 
does not have any funding 
for these items but would 
be happy to work with 
partners to achieve these 
goals. 

 Ensure that bus drivers always stop for 
individuals with disabilities that are waiting for 
the bus. 

MTA     MDOT/MTA has a lengthy 
bus operator training 
program that is continually 
being reviewed and 
improved. 

 Identify ways to improve customer service and 
rider satisfaction. 

MTA     MTA created Transit app 
that can be downloaded to 
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help improve the rider 
experience.   

 

Renovation/replacement of 
the Mondawmin Customer 
Service Kiosk. Currently in 
the design stage with 
construction estimated for 
Summer 2020.  Lack of 
funding.  Looking for other 
funding sources but on hold 
at the moment (2/16/21). 

 

Installation of more real 
time signage at metro and 
light rail stations 

Using real time information 
to create schedules and 
increase on time 
performance metrics. 

 

Transit Signal Priority 
coming to Liberty Heights 
Avenue has been installed 
(6-16-20).   

 

Bus Shelters scheduled to 
be installed at the library as 
well as the corner of Duvall 
& Garrison.  Designs are 
complete.  Shelter without a 
bench is possible to deter 
loitering (2/18/20).  
Potential funding coming up 
in the next fiscal year 
though Garwyn Oaks 
doesn’t consider this 
location a high priority 
(2/16/21).   

 

Implementation of bus 
shelters is on hold due to 
budget constraints (6-16-
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20).  Potential funding 
coming up in the next fiscal 
year (2/16/21). 

 

Bus shelter (single shelter) 
in front of the ShopRite is in 
procurement phase and 
should be installed by the 
end of the year.  Jamie will 
take a look at the potential 
of installing a second 
shelter (10/19/21). 

 

Jamie to ask MTA police if 
they have access to data to 
show what stops have the 
most calls/issues.  How 
many MTA police officers 
are patrolling in Baltimore 
City?  (10/19/21). 
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GOAL: Increase the number of neighborhood serving retail establishments in order to create strong commercial 

and community nodes. 

Objective Action Lead +  

Partners 

Time 
Now    1-3 yrs    3-5 yrs    5+ 
yrs 

Notes  

2.1 Assist and improve the 
business districts along the 
corridors 

Utilize commercial incentives available 
through the Baltimore Development 
Corporation to attract new small 
businesses such as sit down restaurants 
and cafes to the corridors. 

BDC     BDC providing technical 
assistance and a grant 
program following 
COVID-19 (6-16-20). 

 

 

 Proactively market the façade 
improvement grant to business and 
property owners along the corridors.  

BDC     Façade project at the 
Ashburton Shopping 
Center is complete by the 
property owner. 

 

Façade project on the 
4700 block of Liberty 
Heights is complete. 

 

Small business 
assistance program 
utilized on the 4700 block 
of Liberty Heights Avenue 
for one business 
(10/20/20). 

 

Owner of the carwash is 
open to a façade 
improvement grant (pylon 
sign) (2/16/21). 

 

BDC is focused on the 
3900 block of Liberty 
Heights Avenue for 
façade improvements 
(10/19/21). 

2 
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 Create an inventory of existing 
businesses as well as vacant commercial 
units on Liberty Heights Avenue and 
Garrison Boulevard. 

BDC 

DOP 

    Complete. 

For a copy of the 
business inventory please 
click here.   

 Identify available office space that could 
house a business incubator. 

BDC 

DOP 

    2904 Garrison Blvd. 
4808 Liberty Heights Ave. 

 Create artistic renderings of the 4 
business districts to show what the 
corridors could look like with physical 
improvements. 

DOP     Design Planner is willing 
to work with interested 
community organizations. 

 Develop a list of commercial expectations 
and deliver to businesses operating on 
the corridors. 

Community      

 Review the Mondawmin Transit Station 
Urban Renewal Plan, Liberty-Garrison 
Business Area Urban Renewal Plan, and 
the Howard Park Business Area Urban 
Renewal Plan for relevancy and 
conformity to the new zoning code. 

DOP     Complete.   

Liberty Garrison URP and 
Howard Park URP both 
include uses that are no 
longer recognized under 
the new zoning code.  
Both Urban Renewal 
Plans should be 
amended or repealed. 

 Install additional parking meters and 
upgrade existing parking meters on the 
4600 and 4700 blocks of Liberty Heights 
Avenue. 

PABC     Complete. 

Parking meter upgrades 
complete.  Credit cards 
can now be used to pay 
the meters on these 
blocks.  Additional meters 
were installed on the 
4700 block of Gwynn Oak 
Avenue. 

 Explore opportunities for additional 
pedestrian street lights and street trees in 
the business district on the 2900 block of 
Garrison Boulevard. 

DOT     Work with Forestry to trim 
overgrowth.  Lighting 
survey.  Follow up with 
Frank Murphy. 

 

Linda Taylor-Newton sent 
request to TEC division 
and will get back to us 

https://planning.baltimorecity.gov/sites/default/files/LINCS%20for%20Liberty%20Heights%20Avenue%20and%20Garrison%20Boulevard%20Business%20Directory%20(6-18-18).pdf
https://planning.baltimorecity.gov/sites/default/files/Liberty-Garrison%20Business%20URP.pdf
https://planning.baltimorecity.gov/sites/default/files/Howard%20Park%20URP.pdf
http://ca.baltimorecity.gov/codes/Art%2032%20-%20Zoning.pdf
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with a status update 
(2/16/21). 

 

BDC, DOT, Planning, and 
GO Northwest to 
coordinate (6/15/21). 

 

DOT provided a cost 
estimate to BDC for new 
pedestrian street lights 
(10/19/21). 

2.2 Proactively address 
problematic properties 

Pursue receivership for problem 
properties. 

DHCD     For the status of 
receivership cases please 
click here. 

 

Courts have been closed 
for nearly a year 
(2/16/21). 

 

2305-07 Garrison 
Boulevard ordered for 
demolition by April 2021 
(2/16/21). 

 Explore receivership for 3203 Garrison 
Boulevard and determine if the 
neighboring church is interested in 
acquiring the property.  

DHCD 

BDC 

 

    Complete. 

Receivership case was 
filed on 11/02/2017.  Sold 
on 9/25/18 to Benedict 
Johnson.  Use and 
Occupancy permit issued 
on 8/17/20 (10/20/20). 

 Promote the existing health and wellness 
establishments operating on the corridors 
and assist with efforts to expand their 
services. 

BDC     BDC to update. 

 Partner with the businesses located at the 
intersection of Liberty Heights Avenue 
and Garrison Boulevard to identify 
enhancements that will improve the 
appearance of that intersection. 

BDC 

DOT 

    Code enforcement should 
target businesses for 
excess window 
coverage/signage. 

 

http://cels.baltimorehousing.org/Search_RS_Map.aspx
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Dave Garza currently 
working with the 
businesses near the 
intersection (2/16/21). 

 Assist businesses interested in creating 
merchants associations on the corridors. 

BDC     BDC met with businesses 
to develop merchant 
group. 

2.3 Facilitate major 
redevelopment projects 

Explore redevelopment opportunities for 
the former Saint Marks Methodist 
Episcopal Church located at 3400 
Garrison Boulevard. 

BDC 

DHCD 

     

 Pursue redevelopment of the 
Ambassador Theater and encourage the 
use of historic tax credits as a potential 
funding mechanism. 

BDC 

DHCD 

DOP 

    The theater has been 
stabilized.  Nearly 
$700,000 has been 
allocated via Pimlico 
Local Impact Aid to assist 
with the redevelopment of 
the Ambassador.  The 
architect has been 
selected (6-16-20). 

 

Artistic fencing to be 
installed in front of the 
building.  Canvas banner 
to be installed on the 
marquee.  Construction 
expected to begin in the 
4th quarter of 2022 
(10/20/20). 

 Modernize the Forest Park Branch Library 
utilizing funds from the Capital 
Improvement Program. 

DGS 

EPFL 

    $4.5 million has been 
earmarked for the 
renovation of the library 
via the Capital 
Improvement Program. 

 

Architect is finished with 
the schematics.  In the 
process of finalizing the 
contract for 
construction/bid ready 

https://planning.baltimorecity.gov/sites/default/files/FY19%20final%20spending%20plan%20and%20letter%20FINAL.pdf
https://planning.baltimorecity.gov/sites/default/files/FY19%20final%20spending%20plan%20and%20letter%20FINAL.pdf
http://planning.baltimorecity.gov/sites/default/files/FY18-23%20Six%20Year%20Program%20-%20Ordinance%20of%20Estimates.pdf
http://planning.baltimorecity.gov/sites/default/files/FY18-23%20Six%20Year%20Program%20-%20Ordinance%20of%20Estimates.pdf
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documents.  Construction 
should begin in 18 
months (10/19/21).  
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GOAL: Improve the appearance of the corridors utilizing public art installations, increased code enforcement, and 
enhanced sanitation strategies.  

Objective Action Lead +  

Partners 

Time 
Now     1-3 yrs    3-5 yrs    
5+yrs 

Notes 

3.1 Organize stakeholders 
and mitigate sanitation 
concerns 

Identify locations for new street trash 
cans. 

Community 

DPW 

     

 Contact 311 when street trash cans are 
full and ensure corner cans are being 
collected twice per day. 

Community 

DPW 

    Corner cans aren’t being 
emptied twice a day 
(10/20/20). 

 

Michael Lucas to check 
on the status of corner 
can collection along 
Liberty Heights Avenue 
and Garrison Boulevard 
(2/16/21). 

 Ensure weekly mechanical street 
sweeping occurs on Liberty Heights 
Avenue and Garrison Boulevard. 

DPW     Street sweeping back in 
operation along 
gateways – weekly on 
Liberty Heights Avenue.  
COVID-19 significantly 
impacted DPW 
operations (2/16/21). 

 Organize entire blocks to sign the release 
waiver for Rat Rubout so they can 
proactively bait for rats.  

Community 

DPW 

     

 Contact 311 to request that violation 
notices or citations be issued to property 
owners (including bank-owned 
foreclosures) for high grass and litter. 

Community 

DHCD 

     

 Contact 311 to request that enforcement 
measures be taken for improper trash 
collection and storage for businesses 
located on the 2900 block of Garrison 
Boulevard. 

Community 

DHCD 

 

     

3 
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 Maintain city-owned empty lots and 
remove litter from prior to mowing. 

DPW      

 Contact 311 to report unsecured vacant 
properties and request boarding. 

Community 

DPW 

DHCD 

     

 Retain designation of Liberty Heights 
Avenue and Garrison Boulevard as 
streamlined code enforcement areas. 

DHCD     Complete. 

Liberty Heights Avenue 
and Garrison Boulevard 
are still streamlined code 
enforcement areas. 

 Request DHCD representation at 
community association meetings for 
information about how neighbors can 
partner with Code Enforcement to address 
nuisance properties. 

Community 

DHCD 

     

3.2 Enhance the corridors 
with new public art 
installations and 
partnerships 

Evaluate the intersection of Garrison 
Boulevard and Maine Avenue as a 
potential location for public art. 

BOPA 
Community 

     

 Complete mural projects at visible 
locations along the corridors. 

BOPA 
Community 

    Community to provide 
locations to BOPA. 

 

Christopher Brooks sent 
out surveys but only 
received a few 
responses.  Howard 
Park, Concerned 
Citizens of Forest Park, 
and Ashburton 
expressed interest in 
public art with a unified 
theme along the Liberty 
Heights corridor (6-16-
20). 

 

Discussions occurred 
with BOPA for different 
themes.  Interest in 
horizontal murals.  BDC 
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CIP LINCS funds could 
be utilized (10/20/20). 

 

Preliminary locations 
have been identified.  
Next step is for an artist 
to come in and work with 
the community to come 
up with a design.  RFQ 
expected in the next 30 
days (2/16/21). 

 

BOPA and BDC are 
finalizing an agreement 
to proceed to BOE 
(10/19/21). 

 Create a community task force to oversee 
public art projects. 

Community 

BOPA 

     

 Explore unique art installations at bus 
stops and bus shelters. 

BOPA 

MTA 
Community 

     

 Explore opportunities for new interactive 
touchable public art throughout the 
corridors developed and fabricated locally. 

BOPA 
Community 

 

    BOPA is finalizing an 
agreement with BDC for 
a public art project on 
the 3800 block of Liberty 
Heights Avenue. 

 Develop an arts partnership with local 
school children to create unique anti-
littering messaging/signage. 

Community 
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GOAL: Pursue programs and activities that seek to ensure and promote public interest, safety, and well-being 
through community engagement, agency coordination, and improved community policing efforts. 

Objective Action Lead +  

Partners 

Time 
 Now       1-3 yrs    3-5 yrs   
5+yrs 

Notes 

4.1 Increase police 
presence in nuisance 
areas 

Increase police visibility on the 2900 
block of Garrison Boulevard, the 3800 
block of Liberty Heights Avenue, and the 
4700 block of Liberty Heights Avenue. 

BCPD  

 

   CitiWatch cameras 
installed at intersections 
of Liberty Heights 
Avenue & Gwynn Oak 
Avenue and Liberty 
Heights Avenue & 
Garrison Boulevard. (6-
16-20). 

 

Det. Hammond to follow 
up with West Bend Auto 
to make sure they get the 
proper permits for future 
events (6/15/21). 

 

Sgt. Feaster said that OT 
units are assigned to the 
intersection of Liberty 
Heights & Garrison 
(6/15/21). 

 Institute the “Padlock Law” to shut down 
nuisance businesses where applicable. 

BCPD 
DHCD 

    Utilized for BP Gas 
Station on Garrison 
Boulevard and they were 
shut down for 1 year prior 
to reopening. 

 

The owners have been 
compliant since 
reopening (10/20/20). 

 Explore technological innovations in 
crime prevention including expanded 
use of the CitiWatch Community 

BCPD 

 

     

4 
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Partnership to deter criminal activity on 
the corridors. 

 Assign recently graduated police officers 
to foot patrol on the commercial 
corridors. 

BCPD      

4.2 Increase collaboration 
between law enforcement 
and the community 

Identify opportunities for new 
neighborhood partnerships such as 
Citizens on Patrol to increase security 
along Liberty Heights Avenue and 
Garrison Boulevard. 

BCPD 

Community 

     

 Improve the line of communication 
between the community and the District 
Major. 

Community 

BCPD 

    Community has had 
positive interactions with 
the new NW 
commanders 

4.3 Assist residents and 
merchants with proactive 
measures that improve 
public safety 

Consider a pilot project to assist 
businesses with the purchase and 
installation of security cameras that 
provide surveillance and promote 
community safety. 

BDC     Piloted in VRI areas.  
Potential to expand and 
tie in with façade project 
on the 4700 block of 
Liberty Heights Avenue.   

 

Potentially included for 
Garrison/Liberty Heights 
façade improvement 
project (2/16/21). 

 

Security cameras can be 
included in a façade 
improvement grant 
project.  Even side of the 
4700 block of Liberty 
Heights Avenue in 
interested in a façade 
project (6-15-21). 

 Encourage property owners to post their 
address in the rear of their property. 

Community      

 Encourage residential and commercial 
property owners to have properties well-
lit in the front and rear of properties at 
night. 

Community      
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 Call 911 when illegal activity is occurring 
in/around businesses so that there is a 
record of negative community impacts. 

Community      
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GOAL: Enhance the public parks along the corridors and improve their connectivity to the surrounding 

residential and commercial nodes.  

Objective Action Lead +  

Partners 

Time 

Now       1-3 yrs    3-5 yrs    
5+yrs 

Notes 

5.1 Make strategic 
improvements to Druid Hill 
Park 

Identify opportunities to enhance 
pedestrian connectivity to Druid Hill Park 
for the neighborhoods that surround it. 

DOT 
BCRP 
DOP 

 

 

 

 

 

 

 Big Jump on Druid Park 
Lake Drive. 

Traffic study to look 
beyond Big Jump.  Linda 
Taylor-Newton to provide 
update. (2/18/20). 

 

Part of the Big Jump was 
moved last week.  
William Ethridge is the 
DOT Planner for this 
project (10/20/20). 

 

Linda to identify when 
Druid Park Lake Drive 
will be repaved 
(10/20/20). 

 

Community stakeholders 
meeting scheduled for 
Druid Park Lake Drive on 
2/25/21 and then an 
open public meeting 
scheduled for late 
March/early April 
(2/16/21). 

 Explore the possibility of opening a 
concession stand in Druid Hill Park. 

BCRP     Will be included when the 
pool renovations in Druid 
Hill Park are complete. 

 

Pool is expected to be 
open on Memorial Day 
(10/19/21). 

5 

https://transportation.baltimorecity.gov/engineering-construction-projects/big-jump-project
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 Request funds through the Capital 
Improvement Program to upgrade the 
athletic field adjacent to the Reptile 
House in Druid Hill Park. 

BCRP 

 

 

 

 

 

  

 

Field and parking 
improvements in 
process. 

 Identify opportunities through the Green 
Network Plan for improved connectivity 
between Hanlon Park and Druid Hill 
Park in order to advance the Parks and 
People Foundation’s "One Park" 
concept. 

DOP 

BCRP 
DOT 

 

 

 

 

 

  The Baltimore Greenway 
Trail is exploring 
opportunities for a 
citywide connected trail 
system.   

 Assess the need for additional traffic 
calming measures to improve pedestrian 
safety for the streets within Druid Hill 
Park 

DOT 

BCRP 

 

  

 

  Raised crosswalks with 
curb bumpouts on East 
Drive are included as 
part Druid Hill Trail Head 
improvements. They will 
be located across from 
the pool and from 3001 
East Drive. 

5.2 Make strategic 
improvements to Hanlon 
Park 

Create safe, accessible, inclusive and 
inviting entrances to Hanlon Park that 
include attractive and visible park 
signage. 

BCRP  

 

 

 

  

 

This is included as part of 
DPW's Lake Ashburton 
Water Tank project. 

 Form a Friends of Hanlon Park 
organization to mobilize the park's 
stewards and enthusiasts. 

Community  

 

 

 

  Complete. 

Friends of Hanlon Park 
has been formed. 

 Create additional vehicle parking for 
park visitors. 

BCRP     There is an existing 
parking lot that can be 
reopened, south of the 
reservoir, next to the 
pump station. BCRP will 
consider reopening after 
the DPW project is 
complete.  BCRP is also 
exploring street parking 
on N. Dukeland Street. 

 Complete the renovations to the lower 
playground along Gwynns Falls Pkwy. 

BCRP     Complete. 

 Renovate the upper portion of the park 
along Liberty Heights Avenue to include 
a playground, pavilion, comfort station, 

BCRP  

 

 

 

  

 

The Friends of Hanlon 
Park requested changes 
for the Hanlon Park 
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fitness equipment, multi-purpose athletic 
field with lights, pathways, seating, and 
an amphitheater.   

improvements (no 
amphitheater, no bike 
paths through the 
park, restore the park as 
a local community park 
and not planned as a 
large city park). 

 Identify opportunities for additional 
public art, street furniture, and aesthetic 
enhancements such as walk over 
recessed lighting in walking paths.  

Community 

BCRP 

 

 

 

 

  This is a potential future 
project that will require 
capital funds. DPW 
indicates that the lake will 
be open for recreational 
use. This needs to be 
verified by DPW. 

 Identify opportunities to improve public 
safety in Hanlon Park. 

BCPD 

BCRP 

 

 

 

 

   

 Make sure there is adequate year-round 
park programming in Hanlon Park. 

BCRP 

Community 

 

 

 

 

   

 Renovate the existing basketball court 
south of Lake Ashburton. 

BCRP     This is included as part of 
DPW's tank project. 

 


